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Project Name: North Dakota College Access Network (NDCAN) 

Agency: Bank of North Dakota 

Business Unit/Program Area: Student Loans of North Dakota 

Project Sponsor: Wally Erhardt 

Project Manager: Brenda Bulawa/ Aaron Kielhack 

Objectives 

Project Objectives 

Measurements 

Met/ 
Not Met Description 

Community participation by Native 
Americans in focus groups for input 
on the project 

Met Successfully conducted input sessions with 50 Native Americans of 
various ages and tribal affiliations prior to design. 

Provide and distribute programming 
that will connect and engage Native 
American students and their 
caregivers (in order to increase the 
number of low-income ND Native 
American students enrolling and 
succeeding in post-secondary 
education. 

 

Not Met* 

 

 

 

 

 

Not Met* 

 

 

 

 

Not Met* 

 By December 1
st
, a website will exist to Native American 

students. Usage will be measured using Google Analytics. 
Google Analytics will show that 133 students/ caregivers will 
„hit‟ the website. In 12 months there will be a minimum of 265 
hits. – *Due to an extended planning phase and the IAC 

Endorsement for NDCAN scope change (see “Major Scope Changes” 
section on), the website deployment was rescheduled to February 
16, 2012.  Actual deployment of the website occurred on February 
13, 2012- three days ahead of schedule. During the months of 
February and March 2012, the website received 133 hits/unique 
visitors. 

 By the beginning of the calendar school year, a minimum of 1 
touchscreen TV will be available in all ND Reservation High 
Schools that will directly connect students to NDCAN 

information. – *Due to an extended planning phase and the IAC 

Endorsement for NDCAN scope change (see “Major Scope Changes” 
section), the Touchscreen deployments were rescheduled to January 
2012.  All sixteen units were successfully deployed to the schools. 

 By the beginning of the calendar school year GoodHealthTV® 
will provide daily programing relevant to caregivers in 9 Native 

American clinics. – *Due to an extended planning phase and the 

IAC Endorsement for NDCAN scope change (see “Major Scope 
Changes” section), the caregiver videos were shown on 
GoodHealthTV® during the first week of January 2012.  During 
January-May 2012 the videos aired 13,200 times at eleven clinics.  

 

 

Schedule Objectives 

Met/ 
Not Met 

Original Baseline Schedule  
(in Months) 

Final Baseline Schedule  
(in Months) 

Actual Schedule 
(in Months) 

Variance to 
Original Baseline 

Variance to 
Final Baseline 

Met 5.45 Months 8.35 months 8.25 months 51% Behind 1.1% Ahead 

 

Budget Objectives 

Met/ 
Not Met Original Baseline Budget Final Baseline Budget Actual Costs 

Variance to 
Original Baseline 

Variance to 
Final Baseline 

Met $321,500 $306,500 $298,922 7% Under 2.8% Under 
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Major Scope Changes 

IAC Endorsement for NDCAN – The North Dakota Indian Affairs Commission (IAC) was asked by BND to endorse the 
NDCAN project.  IAC reviewed project deliverables and would also review going forward any major updates.  Additional 
development was required in order to include the endorsement as part of the project's deliverables - videos, booklets, 
touchscreens and website.  The review and the endorsement related work extended the overall length of the project‟s 
schedule by three months, and the project schedule was re-baselined.  The cost of the scope change was covered by the 
project reserve. 

 

Lessons Learned 

 There were two minor issues with the Student Guide booklet when it was sent to the printer after BND signoff.  The 
first issue cost an additional $75 and the second issue was fixed at no additional cost to the project. For any future 
projects with printing deliverables the project team should make sure to thoroughly review all artwork files along 
with an additional review by the printer.   

 Future contracts for projects should have clearer wording about Retainage payments to vendors especially when a 
project has phases defined by multiple Statement of Work (SOW) documents.   

 A customer service issue occurred with one of the schools, which then contacted the project sponsor directly 
instead of the vendor. Ensure that during a deployment, the customer service and/or technical support information 
is easily accessible and understood. 

 Would recommend not changing the project manager during a project if possible as the transition phase may close 
slight delays to the overall project.  

 Be practical in applying a level of risk analysis, review and management that matches the project size. 

 A review process should be defined by and agreed upon by all of the parties involved with a project during the 
planning phase.  Any sort of cultural and/or ideological differences should also be addressed during the planning 
phase of a project.  

 Hold working sessions with the technical-development staff (both internal and vendor) to thoroughly review all 
technical requirements and specifications during the design phase and prior to the start of development- should be 
included in the project plan/schedule-tasks and milestones.  

 During the planning and design phases of the project, the team must reach an agreement as to how the 
development/testing work-flow will be executed. 

 Future project teams need to create more realistic schedules for testing (taking in consideration the amount of time 
needed to test, correct errors and re-test) and set expectations accordingly. Specific Quality Assurance (QA) tasks 
should also be included as part of the project.  The addition of such tasks may increase the scope for a future 
project. 

 For future Native American related projects, endorsement by the North Dakota Indian Affairs Commission (IAC) 
should be considered during the initiation/ planning stages. 

 Reviews of project deliverables should be held throughout the creative/development phase (include as part of the 
project schedule) in order avoid schedule delays and potential scope change and cost issues. 

 

 

Success Stories 

 “I‟ve been visiting with High School Counselors who were provided the BND Touchscreens & College Access 
Videos and they all have been saying very positive things.”  

 “Steve Fullmer, Solen HS Counselor, asked me to share with everyone at KAT that the touchscreens have been a 
great help in his work with students and that his students really enjoy the videos. Thank you.” 

 “Janice Kerzman, Counselor at Whiteshield expressed her thanks and wanted me to share with you that her 
students love it. Some of the teachers have also used the touchscreens as a helpful resource in their classrooms.” 

 The team received a number of messages from the high schools that received the touch screen TVs and all have 
been positive and thankful for our efforts- it has brought a positive impact to these schools regarding the Bank of 
North Dakota.  

 


